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AIA Document G701/CMa - 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-004 OWNER: [X]
%‘)C9C-gppecanoe Co Central Offices - INITIATION DATE: 5/5/2021 CONSTRUCTION MANAGER: [X]
1950 South 18th Street ARCHITECT: []
Lafayette, IN 47905

CONTRACTOR: X
TO CONTRACTOR (Name and address): ~ PROJECT NUMBERS: 899 / 899 FIELD: []
Shepler Construction Company CONTRACT DATE: December 9, 2020 OTHER: []
720 Erie Avenue CONTRACT FOR: 2A-General Trades
Logansport, IN 46947

THE CONTRACT IS CHANGED AS FOLLOWS:
EWO 899-042

[1 Add a floor-to-ceiling 3 5/8" metal stud, drywall, thermal
insulated wall across the short dimension of
Mechanical 013. Install one 6-0x7-0 hollow metal door frame.

[1 Add a 972" tall by ~8'7" long 3 5/8" metal stud, drywall,
uninsulated wall from masonry to masonry to close off space
east of the mechanical-to-basement-chase in former Locker 156.
Brace the top of the wall. Install a 3-0x7-0 hollow metal door frame.

Total INCREASE for this Change Order: $3,952.00
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CHANGE ORDER BP2 899-004 (EWO 899-042)

The original Contract Sum was $ 452,583.00
Net change by previously authorized Change Orders $ 25,866.00
The Contract Sum prior to this Change Order was $ 478.449.00
The Contract Sum will be increased by this Change Order in the amount of $ 3.952.00
The new Contract Sum including this Change Order will be $ 482.401.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street NA
Suite 201
ADDRESS
BY (Jignature) BY (Signature)
Mike Roberts ’ NA
(Typed name) d / D (Typed name) DATE: NA
Shepler Construction Compdy Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
720 Erie Avenue 20 N. 3rd Street
Logansport, IN 46947 Lafayette, IN 47901
ADDRESS ADDRESS
Daved W Sheples Ko privacont
BY (Signature) 4 4 BY (Signature)
Dave Shepler 5-7-2021 Tracy Brown
(Typed name) DATE: (Typed name) DATE:
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